@ BFI AIRPORT ADVISORY

DATE: August 11, 2006

TO: King County International Airport Tenants
distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT:  August 13 Thru 24 Construction Activities

The Runway Rehabilitation project is proceeding on schedule. The contractor is
currently working in the south 2500 feet of Runway 13R/31L, and has placed
approximately 12,000 tons of asphalt over the past 72 hours, and anticipates
completing paving in this area by Sunday, August 13. Additionally, edge
drainage work has been completed and electrical work is on track in this location.

We will be proceeding into the next construction phase and will be closing
Runway 13R/31L full length commencing Sunday August 13 at 1400 (local)
until August 24. Work in the center 5000 feet of the runway is scheduled for 11
consecutive days, subject to favorable weather conditions.

During this period the short Runway 13L/31R will remain available for air carrier
operations and for aircraft weighing 60,000 Ibs. or less, and a designated crossing
will be established at Taxiway Intersection B-9/A-11. Aircraft operators should
use caution for contractor personnel and equipment when using this area.

An updated status report will be provided next week.

Rita Creighton, Communication Relations and Aviation Education Program
Manager may be contacted directly at (206) 296-7431 should you have any
questions concerning the construction schedule or other matters relating to this
project.

CHECK NOTAMS FOR CHANGES



